



**Department of
Environmental
Conservation**


DEC CPWG Site Update

Hoosick Area Investigations

April 23, 2024

Site Updates

- McCaffrey Street
- (Operable Unit 01) OU1 – Remedial Investigation Report is being prepared.
- OU1 human health and ecological risk assessments are substantially complete.
 - Technical submittals are under review by DEC/DOH/EPA.
- OU2 – Construction of the water transmission line starts this month
- OU3 remedial investigation sampling is substantially complete. Final soil samples being collected this week.



Site Updates

- Liberty Street
 - Draft Remedial Investigation Report is in review
 - Next phase is scoping and conducting a feasibility study to address site contaminants of concern.
- Former Columbia Corporation
 - Revised Site Characterization Report is complete and is available online.
 - Reclassified to Class 2
 - Remedial Investigation phase to begin



Site Updates

- 80 First Street
 - The draft Final Engineering Report (FER), draft Site Management Plan (SMP) are being revised.
 - Environmental easement is recorded.
- Hoosick Falls Landfill
 - A draft Remedial Investigation (RI) Report has been submitted and is under review
 - Leachate IRMs are ongoing



Site Updates

- River Road
 - Determined to be a significant threat (Class 2) due to site COCs in bedrock fractures
 - The Bedrock Groundwater IRM pre-design investigation (PDI) is complete
 - Remedial Investigation Report is complete
 - Optimization testing of the proposed treatment train concept is ongoing (the approach for treatment of contaminants of concern is being refined)



Thank You

- Ian Beilby, P.E.
ian.beilby@dec.ny.gov
- Barbara Firebaugh, P.G.
barbara.firebaugh@dec.ny.gov
- Rakshak Iyengar, E.I.T
rakshak.lyengar@dec.ny.gov

Phone: 518.402.9676



**Department of
Environmental
Conservation**