



Department of
Environmental
Conservation

DEC CPWG Site Update

Hoosick Area Investigations

August 24, 2021

Site Updates

- River Road
 - <https://gisservices.dec.ny.gov/gis/dil/index.html?rs=442008>
 - Draft Site Characterization Report has been received by the department,
 - A pre-design investigation (PDI) workplan
 - The PDI is in preparation of implementing an IRM.
- Hoosick Falls Landfill
 - <https://gisservices.dec.ny.gov/gis/dil/index.html?rs=442007>
 - Remedial investigation is underway – RI WP approved early 2021
 - Well installation and sampling



Site Updates

- Columbia Corp
 - <https://gisservices.dec.ny.gov/gis/dil/index.html?rs=442005>
 - Site Characterization Report is under review.
- John Street
 - <https://gisservices.dec.ny.gov/gis/dil/index.html?rs=442049>
 - Remedial investigation report is being prepared, to be followed by the Feasibility Study work plan
- Interface Solutions
 - <https://gisservices.dec.ny.gov/gis/dil/index.html?rs=442059>
 - Data Summary Report received and reviewed
 - Site Characterization is complete, a report is being prepared



Site Updates

- McCaffrey Street
 - <https://gisservices.dec.ny.gov/gis/dil/index.html?rs=442046>
 - Ecological and Human Health Risk Assessment Work Plans were approved
 - Biota sampling work plan is approved and work will proceed this fall
 - OU3 remedial investigation is being planned
- Liberty Street
 - <https://gisservices.dec.ny.gov/gis/dil/index.html?rs=442048>
 - Proposed IRM to address the stormwater systems is in review
 - Additional work proposed to assess surface water bodies around Liberty



Thank You

- Ian Beilby, P.E.
ian.beilby@dec.ny.gov
- Barbara Firebaugh, P.G.
barbara.firebaugh@dec.ny.gov
- Chris Monaco, P.G.
christopher.monaco@dec.ny.gov

Phone: 518.402.9676